Print Date: 01/05/2017
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP033

Contractor: Charles Blalock & Sons, Inc.
Contractor's PO Box 4750
Address: Sevierville, TN 37864-4750

Estimate Number: 0023  Estimate Type: Progress

Contract Location: Construction on U.S. 321 (S.R. 32) from S.R. 73 to 1-40

Counties: COCKE

Project(s): 15005-3262-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$6,314,713.37

$321,605.03

$6,636,318.40

$-14,764.98
$0.00

$6,621,553.42

Previous to Date
$6,059,499.11

$321,605.03

$6,381,104.14

$-23,151.26
$0.00

$6,357,952.88

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$255,214.26
$0.00
$255,214.26
$8,386.28
$0.00
263,600.54

Current Contract:
Original Contract:

Pay Period: 11/21/2016 to 12/20/2016

Time
902.0 Days
618.0 Days
618.0 Days

68.51 ¢,

4117 %
27.34 %

Dates
02/13/2015

03/03/2015
03/23/2015
04/13/2015
04/13/2015
09/30/2017

Amounts

$14,837,540.36
$14,792,379.36
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Print Date:
JJ07919

01/05/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

15005-3262-14

100.00 HPP/STP-32(57)

263,600.54 The grading, drainage, construction of a concrete box bridge

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
15005-3262-14 0100 9501 104-03.10 EACH ADDITIONAL WORK Bid: 0.000 Unit Price: $84.03
(DESCRIPTION)/#10 Mechanical This Est: 0.000 This Est: $0.00
Couplers Total: 68.000 Total: $5,714.04
15005-3262-14 0100 9503 104-03.11 EACH ADDITIONAL WORK Bid: 0.000 Unit Price: $34.89
(DESCRIPTION)/#4 Mechanical This Est: 0.000 This Est: $0.00
Couplers Total: 34.000 Total: $1,186.26
15005-3262-14 0100 9500 104-03.20 L.F. ADDITIONAL WORK Bid: 0.000 Unit Price: $39.65
(DESCRIPTION)/Sediment removal  This Est: 0.000 This Est: $0.00
in existing box culverts Total: 920.150 Total: $36,483.95
15005-3262-14 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $130,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.600 Total: $78,000.00
15005-3262-14 0100 9020 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,600.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

01/05/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
15005-3262-14 0100 9016 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9016 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est  -16,897.650 Adj This Est -16,897.65
Adj Total: -140,464.050 Adj Total: -140,464.05
15005-3262-14 0300 9017 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 9018 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0300 9019 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0020 109-10.01 HOUR TRAINEE Bid: 3,360.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $215,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $215,000.00

RR004
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Print Date:
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01/05/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
15005-3262-14 0100 0040 202-01 LS REMOVAL OF STRUCTURES AND  Bid: 1.000 Unit Price: $15,539.41
OBSTRUCTIONS This Est: 0.000 This Est: $0.00
Total: 0.252 Total: $3,915.93
15005-3262-14 0100 0050 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 790,584.000 Unit Price: $2.50
(UNCLASSIFIED) This Est: 1,476.000 This Est: $3,690.00
Total: 635,095.000 Total: $1,587,737.50
15005-3262-14 0100 9000  203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $3.75
(ADDITIONAL MATERIAL ) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0060  203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 26,416.000 Unit Price: $6.17
SOLID ROCK) This Est: 0.000 This Est: $0.00
Total: 27,585.450 Total: $170,202.23
15005-3262-14 0100 0070 203-04 C.Y. PLACING AND SPREADING Bid: 29,821.000 Unit Price: $3.01
TOPSOIL This Est: 2,298.540 This Est: $6,918.61
Total: 24,422.510 Total: $73,511.76
15005-3262-14 0100 9001 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $3.75
This Est: 0.000 This Est: $0.00
Total: 1,100.590 Total: $4,127.21
15005-3262-14 0100 0080 203-06 M.G. WATER Bid: 1,108.000 Unit Price: $9.05
This Est: 0.000 This Est: $0.00
Total: 66.000 Total: $597.30

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
15005-3262-14 0100 0090 203-08 C.Y. CHANNEL EXCAVATION Bid: 912.000 Unit Price: $14.66
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 623.260 Total: $9,136.99
15005-3262-14 0100 0100 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 149.000 Unit Price: $32.02
This Est: 0.000 This Est: $0.00
Total: 182.980 Total: $5,859.02
15005-3262-14 0100 0110 204-08.01 C.Y. BACKFILL MATERIAL (FLOWABLE Bid: 8.000 Unit Price: $173.73
FILL) This Est: 0.000 This Est: $0.00
Total: 39.080 Total: $6,789.37
15005-3262-14 0100 0120 209-02.05 L.F. 12" TEMPORARY SLOPE DRAIN Bid: 3,205.000 Unit Price: $10.55
This Est: 175.000 This Est: $1,846.25
Total: 770.000 Total: $8,123.50
15005-3262-14 0100 0130 209-05 C.Y. SEDIMENT REMOVAL Bid: 1,950.000 Unit Price: $5.16
This Est: 56.210 This Est: $290.04
Total: 745.900 Total: $3,848.84
15005-3262-14 0100 0140 209-06.05 BALE BALED HAY OR STRAW Bid: 1,000.000 Unit Price: $5.25
This Est: 0.000 This Est: $0.00
Total: 105.000 Total: $551.25
15005-3262-14 0100 0150 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 15,773.000 Unit Price: $2.84
BACKING) This Est: 117.000 This Est: $332.28
Total: 8,974.000 Total: $25,486.16
15005-3262-14 0100 0160 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 5,733.000 Unit Price: $0.95
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 762.000 Total: $723.90

RR004
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JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
15005-3262-14 0100 0170 209-08.07 EACH ROCK CHECK DAM PER Bid: 924.000 Unit Price: $168.00
This Est: 22.000 This Est: $3,696.00
Total: 454.000 Total: $76,272.00
15005-3262-14 0100 0180 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 80.000 Unit Price: $199.50
This Est: 0.000 This Est: $0.00
Total: 49.000 Total: $9,775.50
15005-3262-14 0100 0190 209-09.01 BAG SANDBAGS Bid: 1,020.000 Unit Price: $2.05
This Est: 0.000 This Est: $0.00
Total: 1,875.000 Total: $3,843.75
15005-3262-14 0100 0200 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15')  Bid: 5.000 Unit Price: $341.25
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,365.00
15005-3262-14 0100 0210 209-09.04 EACH SEDIMENT FILTER BAG(15' X 10')  Bid: 5.000 Unit Price: $341.25
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $341.25
15005-3262-14 0100 0220 209-10.20 C.Y. TEMPORARY SEDIMENT TRAP Bid: 560.000 Unit Price: $10.58
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0230 209-20.08 S.Y. POLYETHYLENE SHEETING (6 Bid: 105.000 Unit Price: $1.89
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 645.100 Total: $1,219.24

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
15005-3262-14 0100 0240 209-40.33 EACH CATCH BASIN PROTECTION Bid: 46.000 Unit Price: $220.50
(TYPE D) This Est: 2.000 This Est: $441.00
Total: 5.000 Total: $1,102.50
15005-3262-14 0100 0250 209-40.42 EACH CATCH BASIN FILTER Bid: 34.000 Unit Price: $294.00
ASSEMBLY(TYPE 2) This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $2,646.00
15005-3262-14 0100 0260 209-65.03 L.F. TEMPORARY DIVERSION Bid: 60.000 Unit Price: $82.12
CHANNEL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0270 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 107,042.000 Unit Price: $16.00
BASE, GRADING D This Est: 8,820.650 This Est: $141,130.40
Total: 64,234.540 Total: $1,027,752.64
15005-3262-14 0100 0280 303-01.01 TON GRANULAR BACKFILL Bid: 1,429.000 Unit Price: $29.80
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 2,751.860 Total: $82,005.43
15005-3262-14 0100 0290 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 1,545.000 Unit Price: $29.75
This Est: 341.980 This Est: $10,173.91
Total: 2,792.390 Total: $83,073.60
15005-3262-14 0100 0300 307-01.01 TON ASPHALT CONCRETE MIX Bid: 15,066.000 Unit Price: $89.00
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
15005-3262-14 0100 0310  307-01.02 TON ASPHALT CEMENT (PG64-22) Bid: 370.000 Unit Price: $850.00
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0320  307-01.03 TON AGGREGATE (BPMB-HM) Bid: 11,009.000 Unit Price: $62.50
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0330  307-01.08 TON ASPHALT CONCRETE MIX Bid: 10,759.000 Unit Price: $98.50
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
15005-3262-14 0100 9008  307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 9009  307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 9010  307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0340 402-01  TON BITUMINOUS MATERIAL FOR Bid: 202.000 Unit Price: $82.50
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
15005-3262-14 0100 0350 402-02 TON AGGREGATE FOR COVER Bid: 798.000 Unit Price: $20.00
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0360 403-01 TON BITUMINOUS MATERIAL FOR Bid: 32.000 Unit Price: $880.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 9006 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 9007 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0370 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 3,166.000 Unit Price: $109.50
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0380 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 13,630.000 Unit Price: $112.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 9002 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
15005-3262-14 0100 9003 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 9004 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 9005 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0390 411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 13.600 Unit Price: $388.50
(NON-CONTINUOUS) (8IN WIDTH,  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0400 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 77,166.000 Unit Price: $0.75
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0410 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 144.000 Unit Price: $751.54
This Est: 0.000 This Est: $0.00
Total: 143.010 Total: $107,477.74
15005-3262-14 0100 0420 604-01.02 LB. STEEL BAR REINFORCEMENT Bid: 32,284.000 Unit Price: $0.81
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 32,283.600 Total: $26,149.72

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
15005-3262-14 0300 9012 604-01.06 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $674.75
ADJUSTMENT (INCREASE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0300 9013 604-01.07 C.Y. CLASS ACONCRETE Bid: 0.000 Unit Price: $510.46
ADJUSTMENT (DECREASE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0300 1750 604-02.01 C.Y. CLASS A CONCRETE (BOX Bid: 297.000 Unit Price: $586.74
BRIDGES) This Est: 0.000 This Est: $0.00
Total: 257.100 Total: $150,850.85
15005-3262-14 0300 1760 604-02.02 LB. STEEL BAR REINFORCEMENT Bid: 56,636.000 Unit Price: $0.81
(BOX BRIDGES) This Est: 0.000 This Est: $0.00
Total: 51,622.300 Total: $41,814.06
15005-3262-14 0100 0430 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 2,300.000 Unit Price: $52.02
(CLASS IlI) This Est: 0.000 This Est: $0.00
Total: 1,849.170 Total: $96,193.82
15005-3262-14 0100 0440 607-03.05 L.F. 18" CONCRETE PIPE Bid: 88.000 Unit Price: $387.76
CULVERT(CLASS This Est: 0.000 This Est: $0.00
IV)JACKED-IN-PLACE Total: 0.000 Total: $0.00
15005-3262-14 0100 0450 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 158.000 Unit Price: $62.97
(CLASS 1T This Est: 0.000 This Est: $0.00
Total: 153.500 Total: $9,665.90
0100 0450 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -145.500 Adj Total: -9,162.14

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
15005-3262-14 0100 0460 607-05.30 L.F. 24"PIPE CULVERT Bid: 324.000 Unit Price: $86.14
This Est: 0.000 This Est: $0.00
Total: 256.580 Total: $22,101.80
15005-3262-14 0100 0470 607-06.02 L.F. 30" CONCRETE PIPE CULVERT Bid: 55.000 Unit Price: $112.58
(CLASS Il) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0480 607-07.02 L.F. 36" CONCRETE PIPE CULVERT Bid: 28.000 Unit Price: $127.60
(CLASS Il) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0490 607-08.30 L.F. 42"PIPE CULVERT Bid: 35.000 Unit Price: $185.99
This Est: 0.000 This Est: $0.00
Total: 35.000 Total: $6,509.65
15005-3262-14 0100 0500 607-09.30 L.F. 48"PIPE CULVERT Bid: 40.000 Unit Price: $220.40
This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $8,816.00
15005-3262-14 0100 0510 607-20.02 L.F. 24" CROSSDRAIN PIPE Bid: 312.000 Unit Price: $70.27
CULVERT(COLLECTORS & LOCAl  This Est: 0.000 This Est: $0.00
ROADS) Total: 202.870 Total: $14,255.67
15005-3262-14 0100 0520 607-37.03 L.F. 24" CORRUGATED METAL PIPE Bid: 56.000 Unit Price: $94.36
CULVERT This Est: 0.000 This Est: $0.00
Total: 148.000 Total: $13,965.28
0100 0520 ADJUSTMENT Test Report Payment Adjustment Adj This Est 88.000 Adj This Est 8,303.68
Adj Total: 0.000 Adj Total: 0.00

RR004
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15005-3262-14 0100 0530 607-37.04 L.F. 30" CORRUGATED METAL PIPE Bid: 153.000 Unit Price: $108.44
CULVERT This Est: 0.000 This Est: $0.00
Total: 281.300 Total: $30,504.17
15005-3262-14 0100 0540 607-37.05 L.F. 36" CORRUGATED METAL PIPE Bid: 29.000 Unit Price: $141.44
CULVERT This Est: 0.000 This Est: $0.00
Total: 29.000 Total: $4,101.76
15005-3262-14 0100 0550 607-37.06 L.F. 42" CORRUGATED METAL PIPE Bid: 35.000 Unit Price: $170.37
CULVERT This Est: 0.000 This Est: $0.00
Total: 35.000 Total: $5,962.95
15005-3262-14 0100 0560  607-39.02 L.F. 18"PIPE CULVERT (SIDE DRAIN)  Bid: 433.000 Unit Price: $37.33
This Est: 50.000 This Est: $1,866.50
Total: 277.330 Total: $10,352.73
15005-3262-14 0100 0570  607-39.03 L.F. 24"PIPE CULVERT (SIDE DRAIN)  Bid: 308.000 Unit Price: $52.55
This Est: 40.000 This Est: $2,102.00
Total: 197.000 Total: $10,352.35
15005-3262-14 0100 0580  607-39.04 L.F. 30"PIPE CULVERT (SIDE DRAIN)  Bid: 126.000 Unit Price: $66.67
This Est: 35.000 This Est: $2,333.45
Total: 35.000 Total: $2,333.45
15005-3262-14 0100 0590 607-39.06 L.F. 42"PIPE CULVERT (SIDE DRAIN)  Bid: 97.000 Unit Price: $106.99
This Est: 40.000 This Est: $4,279.60
Total: 40.000 Total: $4,279.60

RR004

Page 13




Print Date:
JJ07919

01/05/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
15005-3262-14 0100 0600 607-39.07 L.F. 48"PIPE CULVERT (SIDE DRAIN) Bid: 20.000 Unit Price: $138.77
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0610 611-01.07 EACH MANHOLES, > 24' - 28' DEPTH Bid: 1.000 Unit Price: $4,620.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0620 611-02.11 EACH JUNCTION BOX, TYPE 2 Bid: 4.000 Unit Price: $2,940.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $11,760.00
15005-3262-14 0100 0630 611-02.12 EACH JUNCTION BOX, TYPE 3 Bid: 1.000 Unit Price: $3,150.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $9,450.00
ENDWALLS) This Est: 2.230 This Est: $1,311.24
Total: 43.540 Total: $25,601.52
15005-3262-14 0100 0650 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 2,594.000 Unit Price: $1.37
(PIPE ENDWALLS) This Est: 193.000 This Est: $264.41
Total: 1,601.000 Total: $2,193.37
15005-3262-14 0100 0660 611-07.03 LB. STRUCTURAL STEEL (PIPE Bid: 2,906.000 Unit Price: $2.89
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 296.000 Total: $855.44
0100 0660 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -296.000 Adj Total: -855.44
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15005-3262-14 0100 0670 611-07.54 EACH 18IN ENDWALL (CROSS DRAIN) Bid: 2.000 Unit Price: $1,680.00
3:1 This Est: 1.000 This Est: $1,680.00
Total: 1.000 Total: $1,680.00
0100 0670 ADJUSTMENT Test Report Payment Adjustment Adj This Est -1.000 Adj This Est -1,680.00
Adj Total: -1.000 Adj Total: -1,680.00
15005-3262-14 0100 0680  611-07.55 EACH 18IN ENDWALL (CROSS DRAIN)  Bid: 5.000 Unit Price: $1,785.00
4:1 This Est: 1.000 This Est: $1,785.00
Total: 6.000 Total: $10,710.00
15005-3262-14 0100 0690 611-07.56 EACH 18IN ENDWALL (CROSS DRAIN) Bid: 9.000 Unit Price: $1,890.00
6:1 This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $7,560.00
15005-3262-14 0100 0700 611-07.57 EACH 24IN ENDWALL (CROSS DRAIN) Bid: 1.000 Unit Price: $2,100.00
3:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0710 611-07.59 EACH 24IN ENDWALL (CROSS DRAIN) Bid: 9.000 Unit Price: $2,205.00
6:1 This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $11,025.00
15005-3262-14 0100 0720 611-09.03 EACH CAPPING EXISTING CATCHBASIN Bid: 1.000 Unit Price: $1,365.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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15005-3262-14 0100 0730  611-14.02 EACH CATCH BASINS, TYPE 14,>4'-8'  Bid: 2.000 Unit Price: $3.780.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0740  611-38.01 EACH CATCH BASINS, TYPE 38,0'-4'  Bid: 5.000 Unit Price: $2,205.00
DEPTH This Est: 1.000 This Est: $2,205.00
Total: 6.000 Total: $13,230.00
15005-3262-14 0100 0750  611-38.02 EACH CATCH BASINS, TYPE38,>4'-8  Bid: 6.000 Unit Price: $2.520.00
DEPTH This Est: 2.000 This Est: $5,040.00
Total: 4.000 Total: $10,080.00
15005-3262-14 0100 0760  611-38.03 EACH CATCH BASINS, TYPE 38,>8'-12  Bid: 4.000 Unit Price: $2.940.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0770  611-38.04 EACH CATCH BASINS, TYPE 38,>12'-  Bid: 1,000 Unit Price: $3.150.00
16' DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0780  611-38.05 EACH CATCH BASINS, TYPE 38, > 16'-  Bid: 2.000 Unit Price- $3.675.00
20' DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0790 611-39.01 EACH CATCH BASINS, TYPE 39, 0'- 4' Bid: 15.000 Unit Price: $2,415.00
DEPTH This Est: 1.000 This Est: $2,415.00
Total: 10.000 Total: $24,150.00
0100  079C ADJUSTMENT Test Report Payment Adjustment Adj This Est 1.000 Adj This Est 2.415.00
Adj Total: -1.000 Adj Total: -2,415.00
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15005-3262-14 0100 0800 611-42.01 EACH CATCH BASINS, TYPE 42, 0'- 4' Bid: 1.000 Unit Price: $2,205.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,205.00
15005-3262-14 0100 0810 621-03.02 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: 311.000 Unit Price: $43.18
This Est: 0.000 This Est: $0.00
Total: 180.000 Total: $7,772.40
15005-3262-14 0100 0820 621-03.03 L.F. 24" TEMPORARY DRAINAGE PIPE Bid: 447.000 Unit Price: $48.25
This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $965.00
15005-3262-14 0100 0830 621-03.04 L.F. 30" TEMPORARY DRAINAGE PIPE Bid: 488.000 Unit Price: $56.35
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0840 621-03.05 L.F. 36" TEMPORARY DRAINAGE PIPE Bid: 237.000 Unit Price: $67.01
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0850 621-03.06 L.F. 42" TEMPORARY DRAINAGE PIPE Bid: 351.000 Unit Price: $97.95
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0860 621-03.07 L.F. 48" TEMPORARY DRAINAGE PIPE Bid: 154.000 Unit Price: $138.77
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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15005-3262-14 0100 0870 702-03 C.Y. CONCRETE COMBINED CURB & Bid: 27.000 Unit Price: $437.96
GUTTER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0880  703-01  C.Y. CEMENT CONCRETE DITCH Bid: 10.000 Unit Price: $341.25
PAVING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0890 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 54.000 Unit Price: $57.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100  089C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 2,821.50
15005-3262-14 0100 9015 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $72.19
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0900 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 18,110.000 Unit Price: $15.23
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100  090C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 249,555.80
15005-3262-14 0100 9011 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $22.85
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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15005-3262-14 0100 0910 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 22.000 Unit Price: $446.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 0910 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 8,882.50
15005-3262-14 0100 0920 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 5.000 Unit Price: $1,680.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 0920 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 7,600.00
15005-3262-14 0100 0930 705-04.05 EACH GUARDRAIL TERMINAL Bid: 44.000 Unit Price: $420.00
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 0930 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 16,720.00
15005-3262-14 0100 0940 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 23.000 Unit Price: $2,205.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 0940 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 458.85
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15005-3262-14 0100 0950 705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 2.000 Unit Price: $3,412.50
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0960 706-01 L.F. GUARDRAIL REMOVED Bid: 15,069.000 Unit Price: $0.53
This Est: 0.000 This Est: $0.00
Total: 3,325.000 Total: $1,762.25
15005-3262-14 0100 0970 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 11,520.000 Unit Price: $1.26
FENCE This Est: 0.000 This Est: $0.00
Total: 1,974.000 Total: $2,487.24
15005-3262-14 0100 0980 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 7.000 Unit Price: $239.66
POSTS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 0990 709-05.05 TON MACHINED RIP-RAP (CLASS A-3)  Bid: 1,001.000 Unit Price: $30.49
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1000 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 3,397.000 Unit Price: $30.49
This Est: 229.190 This Est: $6,988.00
Total: 3,309.700 Total: $100,912.75
15005-3262-14 0100 1010 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 7,605.000 Unit Price: $33.47
This Est: 147.170 This Est: $4,925.78
Total: 2,309.290 Total: $77,291.94
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15005-3262-14 0100 1020 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid: 1,932.000 Unit Price: $37.15
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1030 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 26,315.000 Unit Price: $5.03
(WITH PIPE) This Est: 2,988.000 This Est: $15,029.64
Total: 8,490.000 Total: $42,704.70
15005-3262-14 0100 1040 710-05 L.F. LATERAL UNDERDRAIN Bid: 3,433.000 Unit Price: $4.66
This Est: 420.000 This Est: $1,957.20
Total: 940.000 Total: $4,380.40
0100 1040 ADJUSTMENT Test Report Payment Adjustment Adj This Est -140.000 Adj This Est -652.40
Adj Total: -140.000 Adj Total: -652.40
15005-3262-14 0100 1050 710-06.10 EACH LATERAL UNDERDRAIN ENDWAL Bid: 1.000 Unit Price: $262.50
(1:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1060 710-06.11 EACH LATERAL UNDERDRAIN ENDWAL Bid: 15.000 Unit Price: $262.50
(2:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1070 710-06.12 EACH LATERAL UNDERDRAIN ENDWAL Bid: 4.000 Unit Price: $262.50
(3:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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15005-3262-14 0100 1080 710-06.13 EACH LATERAL UNDERDRAIN ENDWAL Bid: 13.000 Unit Price: $262.50
(4:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1090 710-06.14 EACH LATERAL UNDERDRAIN ENDWAL Bid: 1.000 Unit Price: $262.50
(5:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1100 710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 106.000 Unit Price: $262.50
(6:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1110 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $100,000.00
This Est: 0.034 This Est: $3,400.00
Total: 0.393 Total: $39,300.00
15005-3262-14 0100 1120 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 500.000 Unit Price: $28.23
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 240.000 Total: $6,775.20
15005-3262-14 0100 1130 712-04.01 EACH FLEXIBLE DRUMS Bid: 464.000 Unit Price: $10.50
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 442.000 Total: $4,641.00
15005-3262-14 0100 1140 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 26.000 Unit Price: $6.30
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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15005-3262-14 0100 1150 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 2.000 Unit Price: $12.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1160 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 5.000 Unit Price: $12.60
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $75.60
15005-3262-14 0100 1170 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,043.000 Unit Price: $4.20
This Est: 0.000 This Est: $0.00
Total: 893.000 Total: $3,750.60
15005-3262-14 0100 1180 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 936.000 Unit Price: $15.75
1) This Est: 0.000 This Est: $0.00
Total: 216.000 Total: $3,402.00
15005-3262-14 0100 1190 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $1,050.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1200 713-02.15 EACH FLEXIBLE DELINEATOR (YELLOW Bid: 38.000 Unit Price: $36.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1210 713-11.01 LB. "U" SECTION STEEL POSTS Bid: 1,459.000 Unit Price: $3.44
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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15005-3262-14 0100 1220 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 8,409.000 Unit Price: $3.81
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1230  713-11.21 EACH P POST SLIP BASE Bid: 19.000 Unit Price: $444.15
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1240 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 1,391.000 Unit Price: $9.47
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1250 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 1,292.000 Unit Price: $10.93
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1260  713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $2,478.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1270 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $6,300.00
UNIT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1280 713-16.41 LS RELOCATE SIGN Bid: 1.000 Unit Price: $382.20
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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15005-3262-14 0100 1290  716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 125.000 Unit Price: $27.83
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1300  716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 11.000 Unit Price: $27.83
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1310  716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 660.000 Unit Price: $27.83
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1320 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 9.000 Unit Price: $19.43
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
15005-3262-14 0100 1330  716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 335.000 Unit Price: $9.98
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1340 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 22.000 Unit Price: $131.25
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1350 716-04.02 EACH PLASTIC PAVEMENT Bid: 1.000 Unit Price: $194.25
MARKING(DOUBLE TURNING This Est: 0.000 This Est: $0.00
ARROW) Total: 0.000 Total: $0.00
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15005-3262-14 0100 1360 716-04.14 EACH PLASTIC PAVEMENT MARKING Bid: 2.000 Unit Price: $278.25
(LANE REDUCTION ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1370 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 1.500 Unit Price: $997.50
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1380 716-05.05 L.F. PAINTED PAVEMENT MARKING Bid: 385.000 Unit Price: $6.04
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1390 716-05.06 EACH PAINTED PAVEMENT MARKING Bid: 7.000 Unit Price: $78.75
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1400 716-05.20 L.M. PAINTED PAVEMENT MARKING Bid: 14.700 Unit Price: $656.25
(6" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1410 716-12.01  L.M. ENHANCED FLATLINE THERMO Bid: 22.900 Unit Price: $2,514.75
PVMT MRKNG (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1420 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $590,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $590,000.00
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15005-3262-14 0100 1430 730-01.02 EACH REMOVAL OF SIGNAL Bid: 1.000 Unit Price: $130.20
EQUIPMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1440 730-02.07 EACH SIGNAL HEAD ASSEMBLY (130) Bid: 6.000 Unit Price: $784.35
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1450  730-02.18 EACH SIGNAL HEAD ASSEMBLY (150 Bid: 3.000 Unit Price: $1,340.85
A2V) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1460 730-03.20 EACH INSTALL PULL BOX (TYPE A) Bid: 10.000 Unit Price: $358.05
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1470  730-05.01 EACH ELECTRICAL SERVICE Bid: 1.000 Unit Price: $1,353.45
CONNECTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1480 730-05.02 L.F. SERVICE CABLE (2 CONDUCTOR Bid: 104.000 Unit Price: $1.89
#8 AWG) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1490 730-08.03 L.F. SIGNAL CABLE -7 CONDUCTOR Bid: 800.000 Unit Price: $1.47
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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15005-3262-14 0100 1500 730-09.01 L.F. SPAN WIRE Bid: 555.000 Unit Price: $3.36
ASSEMBLY( LBS.MIN.BRK This Est: 0.000 This Est: $0.00
STRENGTH)/(22,000 LBS.MIN.BRK  Total: 0.000 Total: $0.00
STRENGTH)
15005-3262-14 0100 1510 730-10.01 L.F. TETHER WIRE ASSEMBLY - 1/4" Bid: 555.000 Unit Price: $2.63
DIAMETER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1520 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 900.000 Unit Price: $5.15
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1530 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 20.000 Unit Price: $10.29
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1540 730-13.01 EACH VEHICLE LOOP DETECTOR Bid: 5.000 Unit Price: $242.55
(SHELF MOUNT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1550 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 3,350.000 Unit Price: $1.16
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1560 730-14.02 L.F. SAW SLOT Bid: 1,154.000 Unit Price: $3.89
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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15005-3262-14 0100 1570 730-14.03 L.F. LOOP WIRE Bid: 3,100.000 Unit Price: $0.74
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1580 730-15.32 EACH CABINET (EIGHT PHASE BASE Bid: 1.000 Unit Price: $8,937.60
MOUNTED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1590 730-16.02 EACH EIGHT PHASE ACTUATED Bid: 1.000 Unit Price: $4,152.75
CONTROLLER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1600 730-23.01 EACH STEEL STRAIN POLE (SIGNAL Bid: 4.000 Unit Price: $12,971.70
SUPPORT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 1600 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 21,998.20
15005-3262-14 0100 1610 740-10.03 S.Y. GEOTEXTILE (TYPE ll)(EROSION Bid: 8,090.000 Unit Price: $2.73
CONTROL) This Est: 0.000 This Est: $0.00
Total: 2,051.050 Total: $5,599.37
15005-3262-14 0100 1620 740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 10,648.000 Unit Price: $1.47
(STABILIZATION) This Est: 1,830.480 This Est: $2,690.81
Total: 6,340.996 Total: $9,321.26
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15005-3262-14 0100 1630 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 35,726.000 Unit Price: $2.10
12IN (DESCRIPTION)/(EROSION This Est: 414.000 This Est: $869.40
CONTROL) Total: 8,606.000 Total: $18,072.60
15005-3262-14 0100 1640 740-11.03 L.F. TEMPORARY SEDIMENT TUBE Bid: 62,082.000 Unit Price: $2.10
18IN (DESCRIPTION)/(EROSION  This Est: 0.000 This Est: $0.00
CONTROL) Total: 21,521.000 Total: $45,194.10
15005-3262-14 0100 1650 740-11.05 L.F. TEMPORARY SEDIMENT TUBE Bid: 9,729.000 Unit Price: $3.94
24IN (DESCRIPTION)/(EROSION This Est: 0.000 This Est: $0.00
CONTROL) Total: 5,623.000 Total: $22,154.62
15005-3262-14 0900 1770 790-02.01 EACH POLE 35FT CLASS 2 WOOD Bid: 1.000 Unit Price: $655.47
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0900 1770 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 316.34
15005-3262-14 0900 1780 790-03.01 EACH POLE 40FT CLASS 2 WOOD Bid: 1.000 Unit Price: $832.24
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $832.24
0900 1780 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -401.65
0900 1780 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 401.65
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15005-3262-14 0900 1790 790-04.02 EACH POLE 45FT CLASS 2 WOOD Bid: 9.000 Unit Price: $1,033.54
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $9,301.86
0900 1790 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 9.000 Adj Total: -4,489.20
0900 1790 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 4,489.20
15005-3262-14 0900 1800 790-05.01 EACH POLE 50FT CLASS 1 WOOD Bid: 11.000 Unit Price: $1,328.13
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $11,953.17
0900 1800 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 9.000 Adj Total: -5,768.73
0900 1800 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 7,050.67
15005-3262-14 0900 1810 790-05.02 EACH POLE 50FT CLASS 2 WOOD Bid: 2.000 Unit Price: $1,205.39
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,205.39
0900 1810 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -581.73
0900 1810 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,163.46
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15005-3262-14 0900 1820 790-06.07 EACH POLE 55FT CLASS H1 METAL Bid: 4.000 Unit Price: $5,433.29
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $21,733.16
0900 1820 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4.000 Adj Total: -10,672.30
0900 1820 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 10,672.30
15005-3262-14 0900 1830 790-07.01 EACH POLE 60FT CLASS 1 WOOD Bid: 1.000 Unit Price: $1,981.16
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,981.16
0900 1830 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -956.14
0900 1830 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 956.14
15005-3262-14 0900 1840 790-21.05 EACH 1PH DBL PRIMARY SUPPORT Bid: 3.000 Unit Price: $152.38
15KV This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $304.76
090C 1840 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -163.04
0900  184C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 244 .56
RR004 Page 32




Print Date:
JJ07919

01/05/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
15005-3262-14 0900 1850 790-21.07 EACH 1PH PRIMARY LG ANGLE 15KV Bid: 1.000 Unit Price: $185.09
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $185.09
0900 1850 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -97.31
0900 1850 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 97.31
15005-3262-14 0900 1860 790-21.09 EACH 1PH PRIMARY TAP 15KV Bid: 10.000 Unit Price: $174.22
This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $1,916.42
0900 1860 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 10.000 Adj Total: -1,014.40
0900 1860 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,014.40
15005-3262-14 0900 1870 790-21.10 EACH 1PH VERTICAL DDE 15KV Bid: 1.000 Unit Price: $222.71
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $222.71
0900  187C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -115.42
0900 1870 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 115.42
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15005-3262-14 0900 1880 790-25.02 EACH 3PH NARROW PROFILE SGL Bid: 15.000 Unit Price: $795.10
15KV This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $10,336.30
0900 1880 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 13.000 Adj Total: -5,092.14
0900 1880 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 5,875.56
15005-3262-14 0900 1890 790-25.10 EACH 3PH CROSSARM DBL DBL PRIM Bid: 1.000 Unit Price: $1,615.09
SUPPORT 15KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,615.09
0900 1890 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -787.45
0900 1890 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 787.45
15005-3262-14 0900 1900 790-25.13 EACH 3PH NARROW PROFILE DBL Bid: 2.000 Unit Price: $739.86
SUPPORT 15KV This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,479.72
0900 1900 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -730.10
0900 1900 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 730.10
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15005-3262-14 0900 1910 790-25.22 EACH 3PH XARM DEADEND SGL Bid: 7.000 Unit Price: $910.93
NARROW PROFILE 15KV This Est: 0.000 This Est: $0.00

Total: 6.000 Total: $5,465.58

15005-3262-14 0900 1920 790-25.25 EACH 3PH CROSSARM DDE NARROW Bid: 6.000 Unit Price: $1,327.07
PROFILE 15KV This Est: 0.000 This Est: $0.00

Total: 6.000 Total: $7,962.42

0900 1920 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 6.000 Adj Total: -3,890.64

0900  192C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 3,890.64

15005-3262-14 0900 1930 790-31.02 EACH SERVICE ASSEMBLY-POLE TYPE Bid: 5.000 Unit Price: $897.99
This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0900  193C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 2,206.80

15005-3262-14 0900 1940 790-32.01 EACH DOWN GUY - THROUGH BOLT Bid: 59.000 Unit Price: $201.27
TYPE This Est: 0.000 This Est: $0.00

Total: 42.000 Total: $8,453.34

0900 194G ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 42.000 Adj Total: -1,981.98

0900  194C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 2,784.21
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15005-3262-14 0900 1950  790-32.07 EACH OH GUY - THROUGH BOLT TYPE Bid: 4.000 Unit Price: $306.02
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $306.02
0900 1950 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -155.67
0900 1950 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 622.67
15005-3262-14 0900 1960 790-33.10 EACH LOG TYPE ANCHOR 10IN-12IN DI#  Bid: 37.000 Unit Price: $640.66
This Est: 0.000 This Est: $0.00
Total: 28.000 Total: $17,938.48
0900 1960 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 28.000 Adj Total: -7,489.44
0900 1960 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 9,896.76
15005-3262-14 0900 1970 790-40.02 L.F. OHCOND 2 7/1 ACSR SPARATE Bid: 783.000 Unit Price: $2.00
This Est: 0.000 This Est: $0.00
Total: 478.000 Total: $956.00
15005-3262-14 0900 1980  790-40.42 L.F. OH COND 336.4 19 AAC TULIP Bid: 5,075.000 Unit Price: $3.33
This Est: 0.000 This Est: $0.00
Total: 4,013.000 Total: $13,363.29
0900  198C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4,013.000 Adj Total: -2,681.97
0900 1980 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 3,391.72
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15005-3262-14 0900 1990 790-40.49 L.F. OH COND 795 37 AAC ARBUTUS Bid: 14,560.000 Unit Price: $4.84
This Est: 0.000 This Est: $0.00
Total: 11,994.000 Total: $58,050.96
0900 1990 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 11,994.000 Adj Total: -18,370.25
0900 1990 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 22,300.38
15005-3262-14 0900 2000 790-41.62 L.F. UG SEC COND TPLX _ Bid: 240.000 Unit Price: $27.84
(500 CU) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0900 2010 790-42.13 L.F. CONDUIT - POLE MTD - 3IN SCH Bid: 35.000 Unit Price: $342.52
80 PVC This Est: 0.000 This Est: $0.00
Total: 35.000 Total: $11,988.20
0900 2010 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 35.000 Adj Total: -279.65
0900 2010 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 279.65
15005-3262-14 0900 2020 790-43.46 EACH SECONDARY PULLBOX LARGE Bid: 1.000 Unit Price: $2,027.42
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,027.42
0900 2020 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -986.44
0900 2020 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 986.44
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15005-3262-14 0900 2030 790-46.01 EACH 1PH TRANSFORMER Bid: 7.000 Unit Price: $530.67
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $4,776.03
0900  203C ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 12.000 Adj Total: -1,786.00
0900 203C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,786.00
15005-3262-14 0900 2040  790-60.03 EACH 1PH SECTIONALIZER OR Bid: 5.000 Unit Price: $723.60
RECLOSER 15KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $723.60
15005-3262-14 0900 2050 790-68.10 EACH MISCELLANEOUS ASSEMBLIES Bid: 7.000 Unit Price: $470.26
This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $5,172.86
0900 2050 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 7.000 Adj Total: -1,644.72
0900 2050 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,644.72
15005-3262-14 0900 2060  790-69.28 EACH EXTENSION LINK - EPOXY -6FT Bid: 10.000 Unit Price: $72.28
This Est: 0.000 This Est: $0.00
Total: 19.000 Total: $1,373.32
0900 2060 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 10.000 Adj Total: -428.60
0900 2060 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 428.60
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15005-3262-14 0900 2070 790-70.20 EACH STREET LIGHT (DESCRIPTION)/ Bid: 1.000 Unit Price: $437.12
(ANY) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $437.12
0900  207¢ ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -218.94
0900 2070 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 218.94
15005-3262-14 0900 2080 790-98.01 L.F. REMOVE WIRE Bid: 20,504.000 Unit Price: $1.16
This Est: 0.000 This Est: $0.00
Total: 16,392.000 Total: $19,014.72
15005-3262-14 0900 2090 790-98.02 EACH REMOVE POLES Bid: 26.000 Unit Price: $252.68
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,010.72
15005-3262-14 0900 2100 790-98.03 EACH REMOVE FRAMING/ASSOCIATED Bid: 158.000 Unit Price: $159.23
APPARATUS This Est: 0.000 This Est: $0.00
Total: 123.000 Total: $19,585.29
15005-3262-14 0900 2110 790-98.20 LS TREE AND BRUSH REMOVAL OFF Bid: 1.000 Unit Price: $13,125.00
ROW This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $13,125.00
15005-3262-14 0100 1660 791-05.31 L.F. 4IN STEEL CASING PIPE OPEN Bid: 60.000 Unit Price: $362.27
cut This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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15005-3262-14 0901 2120 793-01.08 EACH POLE 35FT CLASS 5 WOOD Bid: 1.000 Unit Price: $1,050.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

15005-3262-14 0901 2130 793-01.42 EACH ANCHOR 1 1/4IN Bid: 29.000 Unit Price: $315.00
This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $4,410.00

15005-3262-14 0901 2140 793-10.02 L.F. BURIED CABLE @ 36IN DEPTH Bid: 24,120.000 Unit Price: $4.99
This Est: 0.000 This Est: $0.00
Total: 23,885.000 Total: $119,186.15

15005-3262-14 0901 2150 793-11.10 EACH 12IN PEDESTAL Bid: 3.000 Unit Price: $78.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

15005-3262-14 0901 2160 793-11.19 EACH MARKER POST Bid: 48.000 Unit Price: $52.50
This Est: 0.000 This Est: $0.00
Total: 37.000 Total: $1,942.50

15005-3262-14 0901 2170 793-11.20 EACH HANDHOLE 30INX48IN Bid: 11.000 Unit Price: $2,100.00
This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $23,100.00

15005-3262-14 0901 2180 793-12.01 EACH DIG SPLICE PIT 80 C.F. Bid: 2.000 Unit Price: $787.50
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $787.50
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15005-3262-14 0901 2190 793-13.07 L.F. 4IN SCHEDULE 40 PVC Bid: 1,399.000 Unit Price: $4.20
This Est: 0.000 This Est: $0.00
Total: 1,139.000 Total: $4,783.80
15005-3262-14 0901 2200 793-13.12 L.F. 1 DUCT FORMATION @ 36IN Bid: 400.000 Unit Price: $9.45
DEPTH This Est: 0.000 This Est: $0.00
Total: 494.000 Total: $4,668.30
15005-3262-14 0901 2210 793-13.22 L.F. 3 DUCT FORMATION @ 36IN Bid: 193.000 Unit Price: $21.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 215.000 Total: $4,515.00
15005-3262-14 0901 2220 793-13.27 L.F. 4 DUCT FORMATION @ 36IN Bid: 105.000 Unit Price: $31.50
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0901 2230 793-16.04 L.F. DIRECTIONAL BORE 4IN/FLEX Bid: 678.000 Unit Price: $21.00
SLEEVE This Est: 0.000 This Est: $0.00
Total: 1,240.000 Total: $26,040.00
15005-3262-14 0901 2240 793-16.05 L.F. STRAIGHT BORE/SLEEVE 2IN Bid: 1,045.000 Unit Price: $15.75
This Est: 0.000 This Est: $0.00
Total: 1,310.000 Total: $20,632.50
15005-3262-14 0901 2250  793-16.06 LF. STRAIGHT BORE/SLEEVE 4IN Bid: 90.000 Unit Price: $21.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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15005-3262-14 0901 2260 793-97.01 S.Y. RESTORE ASPHALT Bid: 53.000 Unit Price: $52.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

15005-3262-14 0901 2270 793-97.03 S.Y. RESTORE GRAVEL Bid: 6.000 Unit Price: $21.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

15005-3262-14 0901 2280 793-98.04 EACH REMOVE POLES ALL SIZES Bid: 4.000 Unit Price: $157.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

15005-3262-14 0901 2290 793-98.06 EACH REMOVE PEDESTALS Bid: 7.000 Unit Price: $52.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

15005-3262-14 0903 2440 795-01.04 L.F. 6INDIP SLIP JOINT WATER LINE Bid: 3,940.000 Unit Price: $25.98
This Est: 0.000 This Est: $0.00
Total: 4,309.500 Total: $111,960.81

15005-3262-14 0902 2300 795-01.06 L.F. 8INDIP SLIP JOINT WATER LINE Bid: 1,515.000 Unit Price: $29.67
This Est: 0.000 This Est: $0.00
Total: 2,224.000 Total: $65,986.08

15005-3262-14 0902 2310 795-03.02 L.F. 2INPVC WATER LINE Bid: 790.000 Unit Price: $7.29
This Est: 0.000 This Est: $0.00
Total: 3,124.000 Total: $22,773.96
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15005-3262-14 0903 2450 795-05.63 L.F. BORE/JACK 12IN STEEL CASING Bid: 180.000 Unit Price: $269.47
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 370.000 Total: $99,703.90
15005-3262-14 0902 2320 795-06.01 EACH CONNECT TO 2IN WATER LINE Bid: 4.000 Unit Price: $1,101.64
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $7,711.48
15005-3262-14 0902 2330 795-06.03 EACH CONNECT TO 4IN WATER LINE Bid: 2.000 Unit Price: $705.14
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $705.14
15005-3262-14 0902 2340 795-06.04 EACH CONNECT TO 6IN WATER LINE Bid: 6.000 Unit Price: $1,024.78
This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $13,322.14
15005-3262-14 0902 2350 795-06.33 EACH CUT AND CAP 6IN WATERLINE Bid: 6.000 Unit Price: $1,742.05
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $12,194.35
15005-3262-14 0902 2360 795-06.34 EACH CUT AND CAP 8IN WATERLINE Bid: 2.000 Unit Price: $1,945.14
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $7,780.56
15005-3262-14 0902 2370 795-07.03 EACH G6IN X 6IN TAPPING SLEEVE AND Bid: 6.000 Unit Price: $2,758.04
VALVE This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $24,822.36
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15005-3262-14 0902 2380 795-07.06 EACH 8IN X 8IN TAPPING SLEEVE AND Bid: 1.000 Unit Price: $3,994 .46
VALVE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,994 .46
15005-3262-14 0902 2390 795-07.13 EACH 12IN X 8IN TAPPING SLEEVE AND Bid: 1.000 Unit Price: $4,899.62
VALVE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,899.62
15005-3262-14 0902 2400 795-08.01 EACH 2IN GATE VALVE ASSEMBLY Bid: 5.000 Unit Price: $875.57
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $7,004.56
15005-3262-14 0903 2460 795-08.04 EACH 6IN GATE VALVE ASSEMBLY Bid: 6.000 Unit Price: $1,171.27
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $5,856.35
15005-3262-14 0902 2410  795-09.09 EACH RELOCATE/RECONNECT Bid: 7.000 Unit Price: $1858.10
SERVICE ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 19.000 Total: $35,303.90
15005-3262-14 0902 2420 795-09.31 L.F. 2IN TYPE "K" COPPER WATER Bid: 250.000 Unit Price: $21.04
LINE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0902 2430 795-09.44 L.F. HDD 2IN COPPER CARRIER Bid: 60.000 Unit Price: $25.46
PIPE-UNCON This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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15005-3262-14 0100 9504 795-11.02 EACH FIRE HYDRANT ASSEMBLY Bid: 0.000 Unit Price: $4,577.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,577.00
15005-3262-14 0903 2470 795-15.02 L.F. 12IN STEEL CASING PIPE OPEN Bid: 250.000 Unit Price: $101.08
CUT METHOD This Est: 0.000 This Est: $0.00
Total: 420.000 Total: $42,453.60
15005-3262-14 0904 2480 797-05.52 L.F. 8IN PVC GRAVITY SEWER Bid: 92.000 Unit Price: $36.17
6FT-12FT DEPTH This Est: 0.000 This Est: $0.00
Total: 92.000 Total: $3,327.64
15005-3262-14 0904 2490 797-05.53 L.F. 8IN PVC GRAVITY SEWER Bid: 169.000 Unit Price: $57.29
12FT-18FT DEPTH This Est: 0.000 This Est: $0.00
Total: 169.000 Total: $9,682.01
15005-3262-14 0904 2500 797-06.90 L.F. OPEN CUT 16IN STEEL CASING Bid: 20.000 Unit Price: $92.21
PIPE This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $1,844.20
15005-3262-14 0904 2510 797-07.07 EACH 48IN MANHOLE 14FT-16FT DEPTF Bid: 1.000 Unit Price: $7,869.57
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,869.57
15005-3262-14 0904 2520 797-07.80 EACH REMOVE SEWER MANHOLE Bid: 1.000 Unit Price: $1,241.71
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,241.71
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15005-3262-14 0904 2530 797-10.02 EACH CONNECT 8IN SEWER TO EXIST. Bid: 1.000 Unit Price: $2,260.08
MANHOLE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,260.08
15005-3262-14 0904 2540 797-10.41 EACH CONNECT 8IN PVC TO EXISTING  Bid: 1.000 Unit Price: $1,820.82
SEWER LINE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,820.82
15005-3262-14 0904 2550 797-11.38 LS BY-PASS PUMPING Bid: 1.000 Unit Price: $18,073.14
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $18,073.14
15005-3262-14 0100 1670 801-01 UNIT SEEDING (WITH MULCH) Bid: 321.000 Unit Price: $23.10
This Est: 55.800 This Est: $1,288.98
Total: 112.440 Total: $2,597.36
15005-3262-14 0100 1680 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 6,460.000 Unit Price: $13.65
MULCH) This Est: 1,037.230 This Est: $14,158.19
Total: 3,559.160 Total: $48,582.53
15005-3262-14 0100 1690 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 150.000 Unit Price: $21.00
This Est: 248.240 This Est: $5,213.04
Total: 1,957.320 Total: $41,103.72
15005-3262-14 0100 1700 801-02.01 UNIT CROWN VETCH MIXTURE Bid: 1,146.000 Unit Price: $6.30
(WITHOUT MULCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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15005-3262-14 0100 1710 801-03 M.G. WATER (SEEDING & SODDING) Bid: 1,260.000 Unit Price: $0.11
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 9014 801-06 UNIT MULCH Bid: 0.000 Unit Price: $13.86
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1720 803-01 S.Y. SODDING (NEW SOD) Bid: 45,020.000 Unit Price: $2.84
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
15005-3262-14 0100 1730 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 151,737.000 Unit Price: $0.79
(TYPE 1) This Est: 27,582.500 This Est: $21,790.18
Total: 217,364.680 Total: $171,718.10
15005-3262-14 0100 1740 806-02.03 CYCL PROJECT MOWING Bid: 4.000 Unit Price: $840.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
V47 - TSMR  *END OF REPORT*
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